HWY-RAKC300E-IS STATE OF WASHINGTON DATE: 12/05/19
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COMPARISON OF QUANTITIES PAGE: 1
CONTRACT 009257 DAYS PLANNED/REVISED 35.0 DISTRICT 5
WORK DONE 08-28-2019 DAYS WORKED 114.0 ESTIMATE 7 PROGRESS
TITLE...........: US 12, OLD HIGHWAY 12 TO E ISAACS AVE BR
DESCRIPTION.....: CHIP SEAL, CRACK SEALING AND PATCHINGAND
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
001 $91,200.0000 $91,200.00 $91,200.00 $91,200.00 $91,200.00
MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $78,000.0000 $78,000.00 $78,000.00 $78,000.00 $78,000.00
REMOVING MISCELLANEOUS TRAFFIC ITEM L.S. MAJOR 100.00% POSTED
003 $20.0000 1,994.00 1,994.00 2,651.70 2,651.70
$39,880.00 $39,880.00 $53,034.00 $53,034.00
PAVEMENT REPATIR EXCAVATION INCL. HAUL S.Y. MAJOR 32.98% OVER
004 $500.0000 82.00 82.00 86.50 86.50
$41,000.00 $41,000.00 $43,250.00 $43,250.00
EXPANSTION JOINT MODIFICATION CONCRETE & STEEL HEADER L.F. MAJOR 5.49% OVER
005 $180.0000 100.00 100.00 125.00 125.00
$18,000.00 $18,000.00 $22,500.00 $22,500.00
BRIDGE DECK REPAIR BR. NO. 12/654 S.F. 25.00% OVER
006 $24.0000 2,200.00 2,200.00 2,259.90 2,259.90
$52,800.00 $52,800.00 $54,237.60 $54,237.60
WATERPROOF MEMBRANE BR. NO. 12/654 S.Y. MAJOR 2.72% OVER
007 $35.0000 215.00 215.00 303.60 303.60
$7,525.00 $7,525.00 $10,626.00 $10,626.00

CRUSHED SURFACING BASE COURSE C.Y. 41.21% OVER
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CONTRACT 009257 DAYS PLANNED/REVISED 35.0 DISTRICT 5
WORK DONE 08-28-2019 DAYS WORKED 114.0 ESTIMATE 7 PROGRESS
TITLE...........: US 12, OLD HIGHWAY 12 TO E ISAACS AVE BR
DESCRIPTION.....: CHIP SEAL, CRACK SEALING AND PATCHINGAND
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
008 $640.0000 397.00 397.00 351.55 351.55
$254,080.00 $254,080.00 $224,992.00 $224,992.00
MODIFIED ASPHALT CEMENT AC-15P TON MAJOR 11.45% UNDER
009 $6,199.0000 $6,199.00 $6,199.00 $16,287.73 $16,287.73
AC-15P COST PRICE ADJUSTMENT CALC 162.75% OVER
010 $820.0000 38.00 38.00 39.65 39.65
$31,160.00 $31,160.00 $32,513.00 $32,513.00
ASPHALT FOR FOG SEAL TON 4.34% OVER
011 $0.8000 243,900.00 243,900.00 238,631.00 238,631.00
$195,120.00 $195,120.00 $190,904.80 $190,904.80
FURNISHING AND PLACING PRECOATED CRUSHED 3/8 TO NO 8 S.Y. MAJOR 2.16% UNDER
012 $120.0000 10.00 10.00 28.00 28.00
$1,200.00 $1,200.00 $3,360.00 $3,360.00
ADDITIONAL BROOMING HR 180.00% OVER
013 $4,950.0000 15.88 15.88 17.45 17.45
$78,606.00 $78,606.00 $86,377.50 $86,377.50
CRACK SEALING WITH SAND SLURRY-US 12 MI. MAJOR 9.89% OVER
014 $3,250.0000 19.88 19.88 19.88 19.88
$64,610.00 $64,610.00 $64,610.00 $64,610.00

CRACK SEALING-SR 24 MI. MAJOR 100.00% POSTED
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CONTRACT 009257 DAYS PLANNED/REVISED 35.0 DISTRICT 5
WORK DONE 08-28-2019 DAYS WORKED 114.0 ESTIMATE 7 PROGRESS
TITLE...........: US 12, OLD HIGHWAY 12 TO E ISAACS AVE BR
DESCRIPTION.....: CHIP SEAL, CRACK SEALING AND PATCHINGAND
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
015 $3,590.0000 49.26 49.26 60.76 60.76
$176,843.40 $176,843.40 $218,128.40 $218,128.40
CRACK SEALING-I-82 MI. MAJOR 23.35% OVER
0le $3,590.0000 17.97 17.97 17.97 17.97
$64,512.30 $64,512.30 $64,512.30 $64,512.30
CRACK SEALING-US 97 MI. MAJOR 100.00% POSTED
017 $30.0000 2,200.00 2,200.00 2,223.40 2,223.40
$66,000.00 $66,000.00 $66,702.00 $66,702.00
REMOVING EXISTING OVERLAY FROM BRIDGE DECK 12/654 S.Y. MAJOR 1.06% OVER
018 $20.0000 140.00 140.00 .00 .00
$2,800.00 $2,800.00 $0.00 $0.00
PLANING BITUMINOUS PAVEMENT S.Y. 100.00% UNDER
019 $137.0000 691.00 691.00 676.00 676.00
$94,667.00 $94,667.00 $92,612.00 $92,612.00
HMA CL. 3/8 IN. PG 64H-28 TON MAJOR 2.17% UNDER
020 $3,110.0000 $3,110.00 $3,110.00 .00 $0.00
JOB MIX COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
021 $1,797.0000 $1,797.00 $1,797.00 .00 $0.00

COMPACTION PRICE ADJUSTMENT CALC 100.00% UNDER
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CONTRACT 009257 DAYS PLANNED/REVISED 35.0 DISTRICT 5
WORK DONE 08-28-2019 DAYS WORKED 114.0 ESTIMATE 7 PROGRESS
TITLE...........: US 12, OLD HIGHWAY 12 TO E ISAACS AVE BR
DESCRIPTION.....: CHIP SEAL, CRACK SEALING AND PATCHINGAND
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
022 $256.0000 $256.00 $256.00 $4,310.67 $4,310.67
ASPHALT COST PRICE ADJUSTMENT CALC 1583.86% OVER
023 $250.0000 5.00 5.00 5.00 5.00
$1,250.00 $1,250.00 $1,250.00 $1,250.00
HMA CORE-BRIDGE EACH 100.00% POSTED
024 $30.0000 82.00 82.00 86.50 86.50
$2,460.00 $2,460.00 $2,595.00 $2,595.00
HMA SAWCUT AND SEAL L.F. 5.49% OVER
025 $110.0000 10.00 10.00 10.00 10.00
$1,100.00 $1,100.00 $1,100.00 $1,100.00
INLET PROTECTION EACH 100.00% POSTED
026 $4,500.0000 3.00 3.00 3.00 3.00
$13,500.00 $13,500.00 $13,500.00 $13,500.00
TRANSPORTABLE ATTENUATOR EACH 100.00% POSTED
027 $83.0000 670.00 670.00 449.00 449.00
$55,610.00 $55,610.00 $37,267.00 $37,267.00
OPERATION OF TRANSPORTABLE ATTENUATOR HR MAJOR 32.99% UNDER
028 $3,000.0000 $3,000.00 $3,000.00 .00 $0.00

REPAIR TRANSPORTABLE ATTENUATOR EST. 100.00% UNDER
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CONTRACT 009257 DAYS PLANNED/REVISED 35.0 DISTRICT 5
WORK DONE 08-28-2019 DAYS WORKED 114.0 ESTIMATE 7 PROGRESS
TITLE...........: US 12, OLD HIGHWAY 12 TO E ISAACS AVE BR
DESCRIPTION.....: CHIP SEAL, CRACK SEALING AND PATCHINGAND
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
029 $30.0000 715.00 715.00 883.00 883.00
$21,450.00 $21,450.00 $26,490.00 $26,490.00
FLEXIBLE GUIDE POST EACH 23.50% OVER
030 $0.2000 345,500.00 345,500.00 381,982.00 381,982.00
$69,100.00 $69,100.00 $76,396.40 $76,396.40
PAINT LINE L.F. MAJOR 10.56% OVER
031 $1.2000 16,313.00 16,313.00 16,306.00 16,306.00
$19,575.60 $19,575.60 $19,567.20 $19,567.20
PLASTIC WIDE LANE LINE L.F. 0.04% UNDER
032 $115.0000 28.00 28.00 28.00 28.00
$3,220.00 $3,220.00 $3,220.00 $3,220.00
PLASTIC TRAFFIC ARROW EACH 100.00% POSTED
033 $28.0000 66.00 66.00 67.00 67.00
$1,848.00 $1,848.00 $1,876.00 $1,876.00
PAINTED DRAINAGE MARKING EACH 1.52% OVER
034 $1,100.0000 .55 .55 .52 .52
$605.00 $605.00 $572.00 $572.00
SHOULDER RUMBLE STRIP TYPE 1 MI. 5.46% UNDER
035 $880.0000 11.10 11.10 11.67 11.67
$9,768.00 $9,768.00 $10,269.60 $10,269.60

RECESSED PAVEMENT MARKER HUND 5.14% OVER
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CONTRACT 009257 DAYS PLANNED/REVISED 35.0 DISTRICT 5
WORK DONE 08-28-2019 DAYS WORKED 114.0 ESTIMATE 7 PROGRESS
TITLE...........: US 12, OLD HIGHWAY 12 TO E ISAACS AVE BR
DESCRIPTION.....: CHIP SEAL, CRACK SEALING AND PATCHINGAND
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
036 $8.0000 550.00 550.00 958.00 958.00
$4,400.00 $4,400.00 $7,664.00 $7,664.00
SEQUENTIAL ARROW SIGN HR 74.18% OVER
037 $8.0000 2,008.00 2,008.00 2,687.00 2,687.00
$16,064.00 $16,064.00 $21,496.00 $21,496.00
PORTABLE CHANGEABLE MESSAGE SIGN HR 33.81% OVER
038 $93,500.0000 $93,500.00 $93,500.00 $93,500.00 $93,500.00
OTHER TEMPORARY TRAFFIC CONTROL L.S. MAJOR 100.00% POSTED
039 $68.0000 1,130.00 1,130.00 635.00 635.00
$76,840.00 $76,840.00 $43,180.00 $43,180.00
FLAGGERS HR MAJOR 43.81% UNDER
040 $73.0000 1,535.00 1,535.00 2,954.00 2,954.00
$112,055.00 $112,055.00 $215,642.00 $215,642.00
OTHER TRAFFIC CONTROL LABOR HR MAJOR 92.44% OVER
041 $40,000.0000 $40,000.00 $40,000.00 $40,000.00 $40,000.00
TRAFFIC CONTROL SUPERVISOR L.S. MAJOR 100.00% POSTED
042 $25.0000 228.00 228.00 200.00 200.00
$5,700.00 $5,700.00 $5,000.00 $5,000.00

CONSTRUCTION SIGNS CLASS A S.F. 12.28% UNDER
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CONTRACT 009257 DAYS PLANNED/REVISED 35.0 DISTRICT 5
WORK DONE 08-28-2019 DAYS WORKED 114.0 ESTIMATE 7 PROGRESS
TITLE...........: US 12, OLD HIGHWAY 12 TO E ISAACS AVE BR
DESCRIPTION.....: CHIP SEAL, CRACK SEALING AND PATCHINGAND
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
043 $2.2000 150.00 150.00 178.00 178.00
$330.00 $330.00 $391.60 $391.60
PAINTED CROSSHATCH MARKING L.F. 18.67% OVER
044 $1,500.0000 1.00 1.00 .00 .00
$1,500.00 $1,500.00 .00 $0.00
REMOVE AND RESET MONUMENT CASE AND COVER EACH 100.00% UNDER
045 $5,000.0000 $5,000.00 $5,000.00 $710.15 $710.15
ROADSIDE CLEANUP EST. 85.80% UNDER
046 $5.0000 $5.00 $5.00 .00 $0.00
REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER
047 $1.0000- $1.00- $1.00- $10,000.00 $10,000.00
MINOR CHANGE CALC 100.00% UNDER
048 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
049 $1,000.0000 $1,000.00 $1,000.00 $1,000.00 $1,000.00
SPCC PLAN L.S. 100.00% POSTED
050 $120.0000 .00 675.00 667.46 667.46
$0.00 $81,000.00 $80,095.20 $80,095.20

CO 1-ADDED BRIDGE DECK REPAIR S.F. 0.00%
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CONTRACT 009257 DAYS PLANNED/REVISED 35.0 DISTRICT 5

WORK DONE 08-28-2019 DAYS WORKED 114.0 ESTIMATE 7 PROGRESS

TITLE...........: US 12, OLD HIGHWAY 12 TO E ISAACS AVE BR

DESCRIPTION.....: CHIP SEAL, CRACK SEALING AND PATCHINGAND

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID

051 $2,750.0000 $0.00 $2,750.00 $2,750.00 $2,750.00
CO 3-MOBILIZATION L.S. 0.00%

052 $25,300.0000 $0.00 $25,300.00 $25,300.00 $25,300.00
CO 3-ADDED EXP. JOINT MODIFICATIONS L.S. 0.00%

053 $7,645.0000 $0.00 $7,645.00 $7,645.00 $7,645.00
CO 3-TEMPORARY TRAFFIC CONTROL L.S. 0.00%
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CONTRACT TOTALS:

ORIGINAL BID AMOUNT. .

TOTAL POSTED PAYMENTS

PAID TODATE

PERCENT DONE

REPORT STATUS...:

(INC. MOB/MOH)

(LESS MOB/MOH)

REVISED AMOUNT. .. ... ittt it iie i

COMPLETE

(PAID TODATE + UNPAID

7.63% OVER



